Acuity / Valor Integration — Scope Tier Analysis

Reference document for stakeholder scope-decision meeting

Prepared: May 4, 2026 | Updated: May 4, 2026 (post-success Postman test) | Owner: Sal Vacanti | Project: AcuityIntegration (under AlternativeProductsRouter solution)

Bottom Line for the Meeting

- ✓ **Tier 1 outbound (AcuityOrder placement) is wire-validated end-to-end against Valor's sandbox as of May 4.** Test order accepted with `Success=true`, Valor returned `ProviderReferenceNumber=1098324.1`. The earlier 3003 block was a wrong SenderID value (now `OPTEONAMC`); MasterClientID/BranchID are *not* wire fields.
- ✓ **Tier 1 inbound (AcuityReport receipt) still has a placeholder JaroDesk upload** — wiring is straightforward (proven 3-step Uppy.js pattern from Magellan AVM Child) but not done.
- ✓ **Code complexity is bounded; the real complexity is business workflow design.** Every tier from 3 onward needs ops/finance to define "who decides what" before code can be designed.
- ✓ **Phased delivery makes sense.** Phase 1 (Tier 1+2+10) ships in ~3 weeks with no business decisions needed; Phase 2 (Tier 3+5) adds operational features in 6–8 more weeks; Phase 3 is open-ended roadmap.
- ✓ **Three meeting decision points:** urgency of Tier 1 go-live; where the "good enough" line sits; who owns the Phase 2/3 workflow design conversations.

What's Actually Built Today

Honest assessment of the current state — what looks done is not all the way done:

Component	Status
Place Order (AcuityOrder)	WIRE-VALIDATED END-TO-END MAY 4 via Postman against Valor sandbox. Returned `Success=true` with `ProviderReferenceNumber=1098324.1`. PA generator still has 6 missing required schema elements and uses a placeholder POST — needs to be brought up to the schema-correct XML body proven in the harness.
Cancel Order (AcuityCancellation)	Postman stub only. Not in PA generator. Not tested. Tier 3 work.
Get Report inbound (AcuityReport)	HTTP trigger receives + parses XML, but JaroDesk upload is a placeholder — no signed URL → S3 → tag → deliver pipeline yet. Inbound URL also still needs to be handed to Valor.

Status update from May 4 afternoon:

Tier 1 outbound is now wire-validated against Valor's sandbox — the 3003 block is resolved (correct SenderID is `OPTEONAMC`) and MasterClientID/BranchID are confirmed NOT to be on-the-wire fields. Remaining Tier 1 work is purely engineering: bring the PA generator's Acuity Outbound Child up to the schema-correct XML body the harness proves; replace the inbound JaroDesk-upload placeholder with the proven Uppy.js 3-step pattern; hand Valor the inbound HTTP-trigger URL.

Full Acuity Protocol — Scope Tier Ladder

The Acuity 6.4.0 framework defines 30 distinct message types. Grouped into shippable tiers, with the unit of effort being a focused PA development session (~4 hours of concentrated work). Numbers assume design questions are answered upfront.

Tier	Scope	Acuity Message Types	Code Effort	Business Design Needed	Realistic Elapsed
TIER 1 MVP	**Order + Report**	`AcuityOrder`, `AcuityAcknowledgement`, `AcuityReport`	1 session	None	1–2 weeks (Valor sandbox cycles)
TIER 2 Visibility	**Status updates**	`AcuityOrderAcceptance`, `AcuityAssignment`, `AcuityInspectionComplete`, `AcuityDelay`, `AcuityGeneralStatusUpdate`	1 session (batched)	None — just "post note + Teams" per type	+3 days
TIER 3 Cancellation	**Cancellation lifecycle**	`AcuityCancellation` (out), `AcuityCancellationAcceptance` + `AcuityCancellationRejection` (in)	1–2 sessions	YES — what triggers cancel from Opteon? UI button / tag / API?	+1–2 weeks
TIER 4 Revisions	**Revision workflow**	`AcuityRevisionRequest` (in), `AcuityRevisionAcceptance` / `Rejection` (out), `AcuityResume`, `AcuityUpgrade`	3–4 sessions	YES, heavy — reviewer queue location + approval thresholds	+3–4 weeks
TIER 5 Fees	**Fee approval workflow**	`AcuityFeeRequest` (in), `AcuityFeeApproval` (out)	2–3 sessions	YES, heavy — approver, $ thresholds, CFO sign-off rules	+2–3 weeks
TIER 6 Scheduling	**Due date / appointment management**	`AcuityDueDateApproval` / `Revision`, `AcuityInspectionAppointment`, `AcuityInspectionConfirmed`	2–3 sessions	YES — auto-accept due dates or negotiate?	+2–3 weeks
TIER 7 QC	**QC workflow**	`AcuityQCCommentary`, `AcuityQCResponse`, `AcuityQCUpdate`	1–2 sessions	Possibly — integration with existing QC tooling	+1 week
TIER 8 UAD	**UAD compliance**	`AcuityUADOverrideRequest`, `AcuityUADPreliminaryFindings`, `AcuityUADSubmissionFindings`, `AcuityUADUnresolvedIssues`	2–3 sessions	YES — UAD findings need underwriting/lender stakeholder mapping	+2–3 weeks
TIER 9 Edge cases	**Order management edge cases**	`AcuityOrderUpdate`, `AcuityOrderStatusRequest`, `AcuityComment`, `AcuityPayment`, `AcuityBulkOrder`, `AcuityBorrowerCorrespondence`, `AcuityMailing`	~0.5 session each	Mixed	+2–3 weeks total

Tier	Scope	Acuity Message Types	Code Effort	Business Design Needed	Realistic Elapsed
TIER 10 Hardening	**Production hardening (parallel track)**	SenderID validation, multi-shape error coalesce, large-document handling, order-mapping table	1 session	None	+1 week

Comparison to Place Order + Cancel Order baseline:

What we've constructed so far covers Tier 1 outbound (Place Order) and a stub of Tier 3 outbound (Cancel Order). Cancel Order in Postman is just XML — not wired to PA, not tested, no inbound counterparts. Going from current state to a full integration means an additional **~25 dev sessions plus 4–6 months of elapsed time** assuming the workflow design conversations happen in parallel rather than sequentially.

Cumulative Effort by Scope Choice

If tiers ship sequentially — with a stakeholder review checkpoint between each — here's the cumulative picture:

Scope Choice	Tiers Included	Code Sessions	Realistic Elapsed
Tier 1 only — current MVP target	Tier 1	1 session	1–2 weeks from today (outbound proven; remaining: PA generator + inbound upload + handoff URL to Valor)
"Smart MVP" — live + visibility + hardened	Tier 1 + 2 + 10	3 sessions	3–4 weeks (no new business decisions)
"Operational MVP" — adds cancellation	Tier 1 + 2 + 3 + 10	5 sessions	5–6 weeks (one design conversation)
"Operational + Financial"	Through Tier 6	14 sessions	10–14 weeks
Full integration	All 10 tiers	~25 sessions	4–6 months

The Non-Obvious Complexity

The technical code work is the easy part. **Each tier from 3 onward has a business workflow design problem attached** that must be answered before the code can be designed:

- **Tier 4 (revisions):** If Valor sends a revision request, who in Opteon sees it? In JaroDesk? In a Power App? In a Teams channel? Until ops answers this, the technical wiring can't be designed.
- **Tier 5 (fee approval):** Who has authority to approve a $50 fee bump? A $500 fee bump? Are there auto-approve thresholds?
- **Tier 6 (due date negotiation):** Does Opteon push back when Valor proposes a date, or always accept?
- **Tier 8 (UAD compliance):** UAD findings probably need to roll up to underwriting / lender; who owns that mapping?

> **Plan accordingly:**
> These workflow design conversations historically take longer than the code itself. Budget 1–2 weeks of meeting cycles per tier just for design alignment, separate from build time.

Recommended Phased Delivery

Concrete phases to propose to stakeholders. Each phase is independently shippable and gives clear value before the next phase starts.

Phase 1 — Live Integration ~4 weeks

Tiers 1 + 2 + 10. Live order placement (PDC and PDR via single ProductCode + LPA Key/CaseFile), automated report receipt back into JaroDesk, status updates visible in JaroDesk notes + Teams, hardened against the known production gotchas (multi-shape error coalesce, SenderID validation, retry policies).

Decisions needed: none beyond what we already have. Independent of any business workflow design.

Phase 2 — Operational + Financial +6–8 weeks

Tiers 3 + 5. Adds Opteon-initiated cancellation lifecycle and fee adjustment approval workflow. These are the two most-frequently-used post-MVP features in similar AMC integrations.

Decisions needed: two design conversations — cancellation trigger mechanism and fee approval thresholds/authority.

Phase 3 — Roadmap Items Open-ended

Tiers 4, 6, 7, 8, 9. Revisions, due date negotiation, QC, UAD compliance, edge-case message types. Each has its own design dependency and stakeholder owner.

Decisions needed: a workflow design conversation per tier, scoped individually.

Three Decision Points to Surface in the Meeting

1. **How urgent is going live with Tier 1?** If urgent, Phase 1 ships in ~4 weeks and Phase 2 follows. If not urgent, the broader scope can be planned together.
2. **Where's the "good enough" line?** Tier 1 = "we can place orders and get reports." Tier 2 = visibility but no new functional features. Tier 3+ = operational features. Where do we declare the integration complete?
3. **Who owns the workflow design conversations for Phase 2 and Phase 3?** If those owners aren't identified now, those tiers don't move regardless of dev capacity. The bottleneck will be people, not code.

Open Items Outside Opteon's Control

Item	Owner	Blocks
Inbound HTTP-trigger URL (PA's Acuity Inbound flow URL) handed to Valor for posting status updates and AcuityReport back to Opteon	Sal → ClearValue / Valor	Tier 1 inbound
JaroDesk-side source for LPA Key / CaseFile ID (loan field, custom field, or attachment metadata)	Opteon ops / JaroDesk admin	Tier 1 PDR routing
Workflow design for Tier 3 (cancellation trigger)	Opteon ops	Phase 2
Workflow design for Tier 5 (fee approval thresholds + authority)	Opteon ops + finance	Phase 2
Workflow design for Tiers 4, 6, 7, 8 (per-tier owners TBD)	Opteon ops + relevant business areas	Phase 3

Source: `C:\Repos\AcuityIntegration\integration-scope-tiers.html`
Companion technical detail: `memory-bank/10-progress.md`, `context.md`, `feasibility-analysis.html`